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Ackerman, Joyce

From: Patrick Medland <PMedland@Geosyntec.com>

Sent: Tuesday, May 8, 2018 9:29 PM

To: Ackerman, Joyce; Jonathan H. Steeler; Richard Dean

Cc: Dave Folkes; Tobi L. Moore; Jonathan Gillen; Piggott, Amelia; Sandusky, Eric; Stovall -
CDPHE, Curtis

Subject: RE: Neuhauser Landfill Site Schedule

Attachments: Stratus Redtail Sch.xlsx

All,

| have updated the schedule based on work completed through last week and anticipated schedule for the remaining
few weeks. Please let me know if you have any questions.

Thanks,
Patrick

Patrick Medland
Scientist

Geosyntec Consultants
5670 Greenwood Plaza Blvd Ste 540
Greenwood Village, CO 80111

Office: 303-790-1340
Direct: 720-509-8907

From: Patrick Medland

Sent: Monday, April 30, 2018 12:44 PM
To: 'Ackerman, Joyce' <Ackerman.Joyce@epa.gov>; Jonathan H. Steeler <JSteeler@sennlaw.com>; Richard Dean
<rdean@stratuscompanies.com>

Cc: Dave Folkes <DFolkes@Geosyntec.com>; Tobi L. Moore <tmoore @ACTEnviro.com>; Jonathan Gillen
<JGillen@Geosyntec.com>; Piggott, Amelia <Piggott.Amelia@epa.gov>; Sandusky, Eric
<Eric.Sandusky@WestonSolutions.com>; Stovall - CDPHE, Curtis <curtis.stovall@state.co.us>

Subject: RE: Neuhauser Landfill Site Schedule

Joyce,

As discussed this morning, we plan to remove the entirety of the Phase 2B stockpile. Speaking with Tobi, we will have
end dumps available to haul the soil starting this Friday the 4'. | have updated the schedule based on the current
activities completed and current future work plans.

Please let mw know if you have any questions.

Patrick

Patrick Medland
Scientist

Geosyntec Consultants




5670 Greenwood Plaza Blvd Ste 540
Greenwood Village, CO 80111

Office: 303-790-1340
Direct: 720-509-8907

From: Ackerman, Joyce <Ackerman.Joyce@epa.gov>

Sent: Friday, April 27,2018 4:22 PM

To: Jonathan H. Steeler <JSteeler@sennlaw.com>; Patrick Medland <PMedland@Geosyntec.com>; Richard Dean
<rdean@stratuscompanies.com>

Cc: Dave Folkes <DFolkes@Geosyntec.com>; Tobi L. Moore <tmoore@ACTEnviro.com>; Jonathan Gillen
<JGillen@Geosyntec.com>; Piggott, Amelia <Piggott. Amelia@epa.gov>; Sandusky, Eric
<Eric.Sandusky@WestonSolutions.com>

Subject: RE: Neuhauser Landfill Site Schedule

Dear Mr. Dean and Mr. Steeler — Thank you for the schedule, and it appears that site work is progressing
satisfactorily.

[ noted that the schedule does not have a line item for removing the contaminated stockpiled soils from Phase
2b. As I discussed in my e-mail dated April 17, 2018, and in my conversations with site personnel, | do not
know of an adequate methodology to re-segregate this stockpile due to the highly elevated concentrations of
contaminants shown in lab results.

Please advise no later than COB Monday April 30, 2018, the schedule for removing this stockpile for disposal
off-site.

Thank you for your assistance.
Sincerely,

Joyce Ackerman

On-Scene Coordinator and START P.O.
U.S. EPA Region 8

1595 Wynkoop Street

Denver, CO 80202

(303) 312-6822

From: Jonathan H. Steeler [mailto:iSteeler@sennlaw.com]

Sent: Friday, April 20, 2018 9:34 AM

To: 'Patrick Medland' <PMedland@Geosyntec.com>; Ackerman, Joyce <Ackerman.Joyce@epa.gov>;
jason.king@coag.gov

Cc: Dave Folkes <DFolkes@Geosyntec.com>; Tobi L. Moore <tmoore@ACTEnviro.com>; Richard Dean
<rdean@stratuscompanies.com>; Jonathan Gillen <JGillen@Geosyntec.com>; Piggott, Amelia

<Piggott. Amelia@epa.gov>
Subject: RE: Neuhauser Landfill Site Schedule

Joyce: With regard to the attached Schedule, please be advised that Mr. Dean will be out of the country from May 17
through May 30 and while we do our best to meet the schedule attached, we wanted to make you aware of this as there
may be some slippage in the event something unanticipated comes up during this time frame. Thanks Jon




Jonathan H. Steeler

Senn Visciano Canges P.C.

1700 Lincoln Street, Suite 4300

Denver, CO 80203

Direct: (303) 291-4039

Phone: (303) 298-1122

Celiular: (303) 349-4220

Fax: (303) 296-9101

JSteeler@sennlaw.com

www.sennlaw.com o o L o

From: Patrick Medland [mailto:PMedland@Geosyntec.com]

Sent: Thursday, April 19, 2018 4:17 PM

To: Ackerman, Joyce; Stovall - CDPHE, Curtis

Cc: Dave Folkes; Jonathan H. Steeler; Tobi L. Moore; Richard Dean; Jonathan Gillen
Subject: Neuhauser Landfill Site Schedule

Joyce and Curt,

Attached is the current schedule for work at the Neuhauser Landfill Site based on Geosyntec’s and ACT’s best estimates
at the moment. This is obviously subject to change based on actual work that can be performed in a day and items
outside our control {(weather, delays with disposal facility approvals, etc.), but in general, | think both the roadmap and
approximate days are reasonable. This has been created as a planning document for purposes of logistics and
communication.

It is my understanding both Joyce Ackerman and Richard Dean will be out of the country for portions of May. If exact
dates can be provided, | would appreciate it.

If there are questions or comments, please let me know.

Thanks,
Patrick

Patrick Medland
Scientist

Geosyntec Consultants
5670 Greenwood Plaza Blvd Ste 540
Greenwood Village, CO 80111

Office: 303-790-1340
Direct: 720-509-8907
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Landfill Site Schedule -

Friday, April 20, 2018
Saturday, April 21, 2018
Sunday, April 22, 2018
Monday, April 23, 2018
Tuesday, April 24, 2018

Tuesday, May 1, 2018

Wednesday, May 2, 2018
Thursday, May 3, 2018
Friday, May 4, 2018
Saturday, May 5, 2018
Sunday, May 6, 2018

Monday, May 7, 2018

Tuesday, May 8, 2018

Wednesday, May 9, 2018
Thursday, May 10, 2018

Friday, May 11, 2018
Saturday, May 12, 2018
Sunday, May 13, 2018

Monday, May 14, 2018
Tuesday, May 15, 2018
Wednesday, May 16, 2018

Thursday, May 17, 2018
Friday, May 18, 2018
Saturday, May 19, 2018
Sunday, May 20, 2018
Monday, May 21, 2018
Tuesday, May 22, 2018
Wednesday, May 23, 2018
Thursday, May 24, 2018
Friday, May 25, 2018
Saturday, May 26, 2018
Sunday, May 27, 2018
Monday, May 28, 2018
Tuesday, May 29, 2018
Wednesday, May 30, 2018
Thursday, May 31, 2018

Phase 1 Phase 2A Phase 28 Phase 3 Stockpiles Roll-off bins
Completed through 5/4
Completed through 5/4 d‘Soﬁ. S/ Completed through 5/4: Used some clean Through 5/4; Ongoing -
Excavation of soils based on PID y ® stockpiles to backfill Phase 3 arragnged by Tobi
5/4: Backfilled
backfill of Phase 28 Continue removal of bins
Begin backfill of Phase 24 is soils are available
Survey Begin backfill of Phase 1

Removal of impacted piles of Phase 1 (new)?

Backfill a5 needed Backfill as needed Backfill as needed Backfill as needed  Complete as needed

EM Anomaly Frac Tanks
Sample Frac Tank 2
Start removal of liquids In
Frac Tank 1
Sample Frac Tank 37
Complete around now
or next week?




